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ESTIMATE RUN 09/10/2015

ESTIMATE SUMMARY 18:39:28

CONTID: C17772         ESTIMATE NO: 0013 PROG 2005

PCN: 17772-BID    COFRS REPORTING CATEGORY: 3             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

SH92, MP 13.8 TO MP 15.5 PERCENT TIME:

PROJECT NO: STR 092A-024                  

SH92 STENGEL'S HILL

NAME OF ROAD:  

PROJECT COUNTIES: DELTA

CONTRACTOR:

HAMILTON CONTRUCTION CO. PAY PERIOD ENDING 09/10/2015 DATE TIME STARTED 05/02/2014

P.O. BOX 659 DATE LET 03/20/2014 DATE WORK BEGAN 05/02/2014

 DATE AWARDED 03/31/2014 DATE TIME STOPPED

 DATE CONTRACT EXECUTED 05/01/2014 DATE ACCEPTED

SPRINGFIELD OR 97477     (541)746-2426 DATE NOTICE TO PROCEED 05/02/2014

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 10,770,086.00 PARTICIPATING $ $ 856,795.80

AWARD PROJECT AMT: 10,047,700.00 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS 0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE 0.00

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

63.67

CALENDAR DAYS

CALENDAR DAYS

75.49%

2,640,257.63

856,795.80

856,795.80

856,795.80

$

$

$

$

8,129,828.37

0.00

8,129,828.37

0.00

8,129,828.37

-150,715.50

0.00

7,979,112.87

0.00

AMOUNT DUE 7,979,112.87 856,795.80

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 856,795.80

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

 

  

489.0 TIME ALLOW: 768

ORIG TIME ALLOW: 466
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PCN: 17772-BID    ESTIMATE RUN 09/10/2015

PROJECT: STR 092A-024                  ESTIMATE NO: 0013

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

18:39:28

CUMULATIVE
AMOUNT

CAT NO0200 0200 ROADWAY 

0005 *Highway Design & Construction 0.716

0.048

631-00100  
 

4,660,400.000.764

292,800.00

1.000

L S 

6,100,000.00000

0010 F/A Minor Contract Revisions 0.000

0.000

700-70010  
 

0.000.000

0.00

420,695.830

F A 

1.00000

0015 F/A Partnering 0.000

0.000

700-70011  
 

0.000.000

0.00

4,000.000

F A 

1.00000

0020 F/A Asphalt Pavement Incentive 0.000

0.000

700-70012  
 

0.000.000

0.00

60,000.000

F A 

1.00000

0025 F/A Fuel Cost Adjustment 0.000

0.000

700-70016  
 

0.000.000

0.00

100,000.000

F A 

1.00000

0030 F/A Roadway Smoothness Incentive 0.000

0.000

700-70018  
 

0.000.000

0.00

50,000.000

F A 

1.00000

0035 F/A Asphalt Cement Cost Adjustment 0.000

0.000

700-70019  
 

0.000.000

0.00

20,000.000

F A 

1.00000

0040 F/A On-The-Job Trainee 0.000

0.000

700-70021  
 

0.000.000

0.00

0.000

HOUR

1.00000

0041 F/A On-The-Job Trainee F/A On-The-Job Trainee A dded CMO
#7

133.500

1,003.500

700-70021  
 

2,274.001,137.000

2,007.00

1,137.000

HOUR

2.00000

0042 F/A On-The-Job Trainee F/A On-The-Job Trainee 0.000

0.000

700-70021  
 

0.000.000

0.00

0.000

HOUR

1.00000

0045 F/A Disputes Review Board(On Demand) 0.000

0.000

700-70034  
 

0.000.000

0.00

5,000.000

F A 

1.00000
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PCN: 17772-BID    ESTIMATE RUN 09/10/2015

PROJECT: STR 092A-024                  ESTIMATE NO: 0013

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

18:39:28

CUMULATIVE
AMOUNT

CAT NO0200 0200 ROADWAY 

0070 Water Line (Spec) 1.000

0.000

619-00010  
 

11,377.331.000

0.00

1.000

L S 

11,377.33000

0075 F/A Relocate OH electric to underground 1.000

0.000

700-70034  
 

27,847.841.000

0.00

1.000

F A 

27,847.84000

0076 F/A Removal of OH Electric, Meters and Power Po les at 
UPRR

1.000

0.000

700-70035  
 

2,303.001.000

0.00

1.000

F A 

2,303.00000

0077 18 In Plastic Pipe 18 inch Plastic Pipe (Specia l) 0.000

0.000

619-51290  
 

0.000.000

0.00

0.000

LF  

118.05000

0078 18 In Plastic Pipe 18 Inch Plastic Pipe (Specia l) 160.000

0.000

619-51290  
 

18,888.00160.000

0.00

160.000

LF  

118.05000

CAT 4,723,090.17294,807.006,822,386.00CURRENT AMT0200 $ $ $

CAT NO0300 0300 BRIDGE I-05-Z 

0050 *Bridge Design and Construction 0.722

0.144

631-10002  
 

3,379,738.200.866

561,988.80

1.000

L S 

3,902,700.00000

CAT 3,379,738.20561,988.803,902,700.00CURRENT AMT0300 $ $ $

CAT NO0400 0400 CONSTRUCTION ENGINEERING BID ITEMS 

0055 Field Office (Class 2) 0.600

0.000

620-00002  
 

15,000.000.600

0.00

1.000

EACH

25,000.00000

0060 Field Laboratory (Class 2) 0.600

0.000

620-00012  
 

9,000.000.600

0.00

1.000

EACH

15,000.00000

0065 Sanitary Facility 0.600

0.000

620-00020  
 

3,000.000.600

0.00

1.000

EACH

5,000.00000

CAT 27,000.000.0045,000.00CURRENT AMT0400 $ $ $

$ 8,129,828.37856,795.80$10,770,086.00$CURRENT AMTPROJECT TOTAL


